AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
12 20010CT09 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0101A
TACOM ROCK | SLAND DCM Bl RM NGHAM
AVBTA- LC- CTT BURGER PHI LLI PS CENTER
SYLVI A GAUTHI ER (309) 782- 7290 1910 3RD AVE NORTH ROOM 201
ROCK | SLAND IL  61299- 7630 Bl RM NGHAM AL  35203- 2376
EMAI L: GAUTH ERS@RI A. ARMY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

PONER MANUFACTURI NG
P O BOX 703 9B. Dated (See Item 11)
COVI NGTON TN 38019

10A. Modification Of Contract/Order No.

DAAE20- 99- D- 0087/ 0003
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 08EE1 | Facility Code 1999NOV15

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $1, 504.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 7 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
CPT JOHN H GRI MES

GRI MESJ@RI A. ARMY. M L (309) 782- 2236

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- D- 0087/ 0003 MOD/AMD 12

Name of Offeror or Contractor: POAER MANUFACTURI NG

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

THE PURPOSE OF THI'S MODI FI CATION IS TO ADD CLIN 0001BB THI' S CLIN ADDS THE FOLLOW NG PART TO EACH TRAI LER MOUNTED WELD SHOP SET ( TMABS) .
RETROFI T ONE GROUND FAULT CIRCUI T | NTERRUPTER (GFCl) TYPE RECEPTACLES TO EACH TMABS FOR AN ADDI TI ONAL COST OF $250. 79 EACH.

TOTAL | NCREASE: $250.79 X 6 = $1,504.74

TOTAL DELI VERY ORDER AMOUNT: FROM $172,242.78 TO $173,747.52

THE CONTRACTOR HEREBY WAI VES ANY AND ALL RI GHTS AND CLAI M5 FOR EQUI TABLE ADJUSTMENT ATTRI BUTABLE TO SUCH FACTS AND Cl RCUMSTANCES G VI NG

RI SK TO THE | NCORPORATI ON OF THE ABOVE STATED CHANGE. THE CONTRACTOR SPECI FI CALLY WAI VES ANY AND ALL CLAIMS WHICH I T HAS OR MAY HAVE
AGAI NST THE GOVERNMENT RELATED TO ANY DELAY RESULTI NG FROM THE | NCORPORATI ON OF THE STATED CHANGE | NTO THE CONTRACT.

*** END OF NARRATI VE A 013 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET 1IN/ |\ DAAE20- 59- D 008710003 M ODIAM D 12
Name of Offeror or Contractor: POAER MANUFACTURI NG
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0001BB PRODUCTI ON_QUANTI TY  NA (S 1,504. 74

NOUN: COST TO RETROFI T (GFCl)
SECURI TY CLASS: Uncl assified
PRON:  ML1S9347ML PRON AMD: 01
AMS CD: 534522521485345

ACRN:  AF

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 000000 0
DEL REL CD QUANTI TY DEL DATE
001 0 30- SEP-2002

FOB POINT: Origin
CONTRACT/ DEL| VERY_ORDER NUMBER
DAAE20- 99- D- 0087/ 0003




Reference No. of Document Being Continued Page 4 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 99- D- 0087/ 0003 MOD/AMD 12

Name of Offeror or Contractor: POAER MANUFACTURI NG

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001BB ML1S9347ML AF 2 $ 0.00 $ 1,504.74 $ 1,504.74
534522521485345 177347
NET CHANGE $ 1,504.74
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AF 21 12035000016D6D02P53452231E1 S11116 W52H09 $ 1,504.74
NET CHANGE $ 1,504.74
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 172,242.78 $ 1,504.74 $ 173, 747.52



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 5 of 5

PIIN/SIIN DAAE20- 99- D- 0087/ 0003 MOD/AMD 12
Name of Offeror or Contractor: POAER MANUFACTURI NG
SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Attachment 004 CONTRACTORS LETTER 10- SEP- 2001 3PG
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